



## ABSTRACT

Highways and Minor Ports department - Metro Wing - the work of "Construction of Grade Separator at the intersection of Sandhai road and Kundrathur road with GST road at Pallavaram with Pedestrian Subway" - change in nomenclature - "Construction of Grade Separator at the intersection of Sandhai road and Kundrathur road with GST road at Pallavaram" – Revised Administrative Sanction – Accorded – Orders - Issued.

### Highways and Minor Ports (HW1) department

G.O.(Ms)No.169

Dated: 26.08.2022

சுபகிருது, ஆடி 9, திருவள்ளூர்வராண்டு 2053

Read:

1. G.O.(Ms)No.120, Highways and Minor Ports (HW1) Department, dated: 29.06.2012.
2. From the Chief Engineer(H) (FAC), Metro Chennai Letter No. 2402/2011/JE III/Pallavaram GS-2, Dated: 08.12.2021.

### ORDER:

In the Government Order first read above, among other orders, the Government have accorded Administrative Sanction for an amount of Rs. 80.74 Crore for the work of "Construction of Grade Separator at the intersection of Sandhai road and Kundrathur road with GST road at Pallavaram with Pedestrian Subway".

2. In the letter second read above, the Chief Engineer (H) (FAC), Metro has stated that the work was awarded to M/s. Bharath Engineering Construction Company (P) Ltd. @ 32.78% above estimated rates (SOR 2013-14) i.e., for a contract value of Rs.68,85,73,095/-. The main bridge work has been completed and opened to traffic on 17.09.2020 and balance works are in progress.

3. The Chief Engineer(H) (FAC) Metro has also stated that during the execution of the above work, certain deviations were found necessary and the Revised Estimate has been prepared incorporating the deviations for an amount of Rs. 104.34 Crore. The Revised Estimate for the above work incorporating the deviations has been technically approved vide letter dated 02.02.2021.

4. The Chief Engineer (H) (FAC), Metro has further stated that since the total value of the Estimate is revised to Rs.104.34 Crore which is 10% above the administrative sanctioned amount, Revised Administrative Sanction (RAS) is necessitated. Hence, the Revised Administrative Sanction (RAS) proposal was placed in the RAS Committee and

the same was recommended by the Committee for according Revised Administrative Sanction.

5. The Chief Engineer (H) (FAC), Metro has stated that in the Original Estimate, Pedestrian subway was proposed to be constructed across GST road near Pallavaram bus stand, by open cut method. The water main of 1.20m dia cement concrete pipe runs from Chembambakkam lake to Tambaram Sanatorium along GST road and crosses the subway construction area. It runs at a depth of 1.50m from the existing road level. Moreover, there is a pedestrian subway across GST road, near Pallavaram Railway feeder road at a distance of 84m from the above said proposed Subway. It was constructed in 2006 and is in good condition. Considering the above aspects, the construction of Pedestrian subway provided in the estimate was deleted in the Revised Estimate based on the SE (H), CMDP Circle, Inspection Notes No. 13/2019/AE-II dated 01.10.2019.

6. The Chief Engineer(H) (FAC), Metro has therefore requested the Government to accord Revised Administrative Sanction for a sum of Rs.104,34,00,000/- along with change in nomenclature for the work as "Construction of Grade Separator at the intersection of Sandhai road and Kundrathur road with GST road at Pallavaram" due to increase in the additional cost of Land Acquisition and tender premium.

7. The Government after careful examination, accept the proposal of the Chief Engineer(H) (FAC), Metro and hereby accord Revised Administrative Sanction for a sum of Rs.104,34,00,000/- (Rupees One Hundred and Four crore and Thirty Four lakh only) along with change in nomenclature for the work of "Construction of Grade Separator at the intersection of Sandhai road and Kundrathur road with GST road at Pallavaram" as recommended by the Revised Administrative Sanction Committee as against the Administrative Sanction amount of Rs.80.74 Crore and accord financial sanction for a sum of Rs.21,68,00,000/- (Rupees Twenty One crore and Sixty Eight lakh only) in the current financial year 2022-2023.

8. The expenditure sanctioned at para-7 above shall be debited to the following Head of Account: -

"5054 – Capital outlay on Roads and Bridges – 80 - General – 800 – Other expenditure state's expenditure - JW – Chennai Metropolitan Development Plan – Traffic and Transport Improvement in Chennai City – 416 – Major Works – 01 – Major works.

(IFHRMS DPC. 5054-80-800-JW-41601)"

9. The expenditure sanctioned in Para 7 above shall constitute an item of "New Instrument of Service" and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (FAC), Metro, Highways Department is directed to calculate the actual amount required for the period upto next Supplementary Estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-1) Department directly in Form 'A' appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer(FAC), Metro, Highways Department is also directed to send a draft explanatory

notes for inclusion the above expenditure in the Supplementary Estimates 2022-2023 to Finance (BG-I/PW-1) Department without fail.

10. This order issues with the concurrence of Finance department vide its U.O.No.40843/Fin(PW-1)/2022, dated 26.08.2022 and Additional Sanction Ledger No.1066(One Thousand and Sixty Six) (IFHRMS ASL No.2022081066).

(By Order of the Governor)

**Pradeep Yadav**  
Principal Secretary to Government

To.

The Chief Engineer (H) (FAC), Metro, Chennai-25

The Accountant General, Chennai-18

The Pay and Accounts Officer (South), Chennai-35

**Copy to:**

The O/o Hon'ble Chief Minister, Chennai - 09

The Special Personal Assistant to Hon'ble Minister (Public Works –  
Building, Highways and Minor Ports) Chennai – 9.


The Private Secretary to Principal Secretary to Government,  
Highways and Minor Ports Department, Chennai-9

The Finance (PW-I/BG-I,BG-II) W&M-I Department, Chennai -09.

C.No.17844/HW1/2021

SC/SF

//Forwarded By Order//

  
Section Officer