



ABSTRACT

Highways Department – Metro Wing – “Construction of Grade Separator at the intersection of Mount – Medavakkam Road and Pallavaram – Thuraipakkam Road near Kilkattalai”- Revised Administrative Sanction- Accorded - Orders – Issued.

Highways and Minor Ports (HW1) Department

G.O.(Ms) No. 156

Dated:16.08.2022

சுபகிருது, ஆடி 31, திருவள்ளூர்வராண்டு 2053

Read:

1. G.O.(Ms) No.114, Highways and Minor Ports (HW2) Department, dated 27.11.2015.
2. From the Chief Engineer (H) (FAC), Metro, Chennai Letter No.1810/2009/KIL-GS/AE-VI, dated 29.11.2021 and 25.01.2022.

ORDER

In G.O. first read above, the Government have accorded Administrative Sanction for an amount of Rs.58.22 crore for the work of “Construction of Grade Separator at the intersection of Mount – Medavakkam Road and Pallavaram – Thuraipakkam Road near Kilkattalai”.

2.In the letter second read above, the Chief Engineer (H) (FAC), Metro has stated that,during the execution of the above work, certain deviations were found necessary and the same have been approved by the Chief Engineer (H), Metro. In this regard, it is also informed that the value of civil work has increased due to the tender premium and decreased due to quantity variation as per actuals. Further there is an increase in value of work due to variation in Lump sum provisions.

3. The Chief Engineer (H) (FAC), Metro has further stated that incorporating the quantity deviations, Lump sum provisions and Tender premium, the Revised Estimate was prepared and Technically approved by the Chief Engineer (H), Metro for Rs.81.603 Crore, which is 40.16% more than the amount of Rs.58.22 Crore. Hence it necessitates Revised Administrative Sanction.

4. The Chief Engineer (H) (FAC), Metro has also stated that based on the above estimate, the RAS proposal was placed in the RAS Committee on 22.09.2021 and the same was recommended by the Committee for according Revised Administrative Sanction.

5. The Chief Engineer (H) (FAC), Metro has therefore requested the Government to accord Revised Administrative Sanction for an amount of Rs.81,60,30,000/- for the work of "Construction of Grade Separator at the intersection of Mount – Medavakkam Road and Pallavaram – Thuraipakkam Road near Kilkattalai" due to the increase in the additional cost of Land Acquisition, difference in quantity and tender premium.

6. The Government after careful examination, hereby accord Revised Administrative Sanction at a cost of Rs.80,21,02,113/- (restricting the amount of Rs.1.39 crore for construction of storm water drain on both side in lump sum provision) for the work of "Construction of Grade Separator at the intersection of Mount – Medavakkam Road and Pallavaram – Thuraipakkam Road near Kilkattalai", as against the Administrative Sanctioned amount of Rs.58.22 Crore, and also accord financial sanctioned for a sum of Rs.14,00,00,000/- (Rupees Fourteen Crore Only) for the year 2022-23. The balance amount will be released in the subsequent Financial Year based on the need.

7. The expenditure sanctioned at para-6 above shall be debited to the following Head of Account: -

"5054 – Capital outlay on Roads and Bridges – 04- District and other Roads – 101 – Bridges – State's Expenditure – JH – Chennai Metropolitan Development Plan – Traffic and Transport Improvement in Chennai City – 416 – Major Works – 01 – Major works.

(IFHRMS DPC. 5054-04-101-JH-41601)"

8. The expenditure sanctioned in Para 6 above shall constitute an item of "New Instrument of Service" and approval of the Legislature will be obtained in due course. Pending approval of the Legislature, the expenditure will be initially met by an advance from the Contingency Fund. The Chief Engineer (FAC), Metro, Highways Department is directed to calculate the actual amount required for the period upto next Supplementary Estimates and apply for sanction of the same as advance from the Contingency Fund to Finance (B.G-1) Department directly in Form 'A' appended to the Tamil Nadu Contingency Fund Rules, 1963 along with a copy of this order. Orders for sanction of an advance from the Contingency Fund will be issued from Finance (B.G-I) Department. The Chief Engineer(FAC), Metro, Highways Department is also directed to send a draft explanatory notes for inclusion the above expenditure in the Supplementary Estimates 2022-2023 to Finance (BG-I/PW-1) Department without fail.

9. This order issues with the concurrence of Finance department vide its U.O.No.39286/PW-1/22, dated 11.08.2022 and Additional Sanction Ledger No.0954 (Nine hundred and Fifty Four) (IFHRMS ASL No.2022080954).

(By Order of the Governor)

Pradeep Yadav
Principal Secretary to Government

To.
The Chief Engineer (H) (FAC), Metro, Chennai-25
The Accountant General, Chennai-18

The Pay and Accounts Officer (South), Chennai-35

Copy to:

The Special Personal Assistant to Hon'ble Minister (Public Works –
Building, Highways and Minor Ports) Chennai – 9.

The Private Secretary to Principal Secretary to Government,
Highways and Minor Ports Department, Chennai-9

The Finance (PW-I/BG-I, BG-II, W&M-I) Department, Chennai -09.

C.No.16930/HW1/2021

SC/SF

//Forwarded By Order//


Section Officer