


த.பொ:.....
து.த.பொ:.....
ஆ.அ:.....



003819 ABSTRACT

Highways Department – Chief Engineer (H), NABARD and Rural Roads – Second Revised Administrative Sanction for the work of “Construction of Road Over Bridge at km 0/2 of Madurai – Kanniyakumari road in lieu of existing L.C.No.366 at Railway km 496/16 – 497/1 at Palanganatham between Madurai Junction and Thiruparankundram Railway Station” – Recommended by the Revised Administrative Sanction committee – Sanctioned – Orders – Issued.

Highways and Minor Ports (HS1) Department

G.O.(Ms).No:127

Dated: 14.07.2022

சுபகிருது, ஆணி-30, திருவள்ளூர் ஆண்டு 2053

Read :

- 1) G.O.(Ms).No.210, Highways and Minor Ports (HQ2) Department, dated. 11.10.2006.
- 2) G.O.(Ms).No.78, Highways and Minor Ports (HP2) Department, dated. 28.09.2017.
- 3) From the Chief Engineer (H), NABARD and Rural Roads, Letter No.10771/2003-2/RR1, dated. 02.02.2022.

ORDER:

In the Government Order first read above, orders were issued according administrative sanction for an amount of Rs.3000.00 Lakhs for the work of “Construction of Road Over Bridge at km 0/2 of Madurai – Kanniyakumari road in lieu of existing L.C.No.366 at Railway km 496/16 – 497/1 at Palanganatham between Madurai Junction and Thiruparankundram Railway Station” under Railway works Programme for the year 2006 – 2007.

2. In the Government Order second read above, Revised Administrative Sanction-I was accorded for an amount of Rs.4627.50 Lakhs for this work due to tender premium, deviation in quantities, Price Adjustment, Shifting of utilities, lighting arrangements etc.

3. The Committee on Revised Administrative Sanction in its meeting held on 21.12.2021 has further recommended the following works for according Revised Administrative Sanction.

Sl. No.	Name of Work	Administrative Sanction G.O/ Revised Administrative sanction-I G.O	Administrative Sanction Amount / Revised Administrative Sanction-I Amount (Rs. in lakhs)	Approval for Revised Administrative Sanction - II Amount (Rs. in lakhs)	Remarks
1	Construction of Road Over Bridge at km 0/2 of Madurai – Kanniyakumari road in lieu of existing L.C.No.366 at Railway km 496/16 – 497/1 at Palanganatham between Madurai Junction and Thiruparankundram Railway Station	G.O.Ms.No.210 / Highways (HQ2) Dept. dated 11.10.2006 / G.O.(Ms)No.78/ Highways & Minor Ports (HP2) dated: 28.09.2017.	3000.00 / 4627.50	6543.34	RAS – II is mainly due to the delay in completion of Land Acquisition by Revenue department. Due to the above, the balance works to be done and sub estimates such as (i) Construction of Handrails over Crash Barrier on Jaihindapuram Side (ii) Construction of Pylon (iii) Road Furnitures (iv) Junction Improvements (v) White and color washing (vi) Chain Link Fencing are revised for current SOR 2021-22

4. The Chief Engineer (NABARD and Rural Roads), Highways Department has therefore requested the orders of Government to accord Second Revised Administrative Sanction for “Construction of Road Over Bridge at km 0/2 of Madurai – Kanniyakumari road in lieu of existing L.C.No.366 at Railway km 496/16 – 497/1 at Palanganatham between Madurai Junction and Thiruparankundram Railway Station” for an amount of Rs.6543.34 Lakhs as recommended by the Revised Administrative Sanction committee.

5. The Government, after careful examination, accept the proposal of the Chief Engineer (H), NABARD and Rural Roads as recommended by Revised Administrative Sanction Committee and accord second Revised Administrative Sanction for the work of “Construction of Road Over Bridge at km 0/2 of Madurai – Kanniyakumari road in lieu of existing L.C.No.366 at Railway km 496/16 – 497/1 at Palanganatham between Madurai Junction and Thiruparankundram Railway Station” for an amount of Rs.6543.34 Lakhs and accord financial sanction for a sum of Rs.7,00,00,000/- (Rupees Seven Crore Only) in the current financial year 2022-2023. The balance amount of Rs.12,15,84,000/- will be released in the subsequent financial year.

6. The expenditure sanctioned in para 5 above shall be debited to the following head of account:-

5054 - Capital Outlay on Roads and Bridges – 80 – General – 800 – Other Expenditure – State’s Expenditure – JT – Construction of Railway Over Bridges / Railway Under Bridges – 416.Major works – 01. Major Works.
(IFHRMS DP Code: 5054-80-800-JT-41601)

7. Necessary funds of Rs.7,00,00,000/- will be provided in Revised Estimates / Final Modified Appropriation 2022-2023 to meet the expenditure sanctioned in para 5 above. Pending provision of such funds, the Chief Engineer (Projects), Highways Department is authorized to incur the expenditure sanctioned above. This expenditure should be brought to the notice of the Legislative assembly by Specific Inclusion in the Supplementary Estimates 2022-2023. The Chief Engineer (Projects), Highways Department is directed to include the expenditure while sending the Budget proposal for Revised Estimates / Final Modified Appropriation 2022-2023 and also send the draft explanatory notes for inclusion of the expenditure in the Supplementary Estimates 2022-2023 to Government in Finance (BG-I / PW-I) Department, without fail.

8. This order issues with the concurrence of Finance Department vide its U.O.No.33847/PW-I/2022, dated 14.07.2022 and Additional Sanction Ledger No.0688 (Six Hundred and Eighty Eight) (IFHRMS ASL No.2022070688)

(By Order of the Governor)

Pradeep Yadav
Principal Secretary to Government

To
The Chief Engineer (H), Projects, Chennai-25.
The Chief Engineer (H), NABARD and Rural Roads, Chennai-25.
The Accountant General, Chennai-18.
The Pay and Accounts Officer, Chennai-35.

Copy to:-

The Director General, Highways Department, Chennai – 25.
The Finance (PW-I/BG-I/BG-II/W&M-I) Department, Chennai-9.
The Special Personal Assistant to Hon'ble Minister (Public Works – Buildings and Highways and Minor Ports), Secretariat, Chennai-9.
The Special Personal Assistant to Hon'ble Minister (Finance and Human Resources Management), Secretariat, Chennai-9.
The Private Secretary to Principal Secretary,
Highways and Minor Ports Department, Chennai-9.
The Personal Assistant to Deputy Secretary to Government (Schemes),
Highways and Minor Ports Department, Chennai-9.
The Resident Audit Officer, O/o Principal Accountant General,
(General and Social Sector Audit) Tamil Nadu Secretariat, Chennai-9.

C.No.2073/HS1/2022
SF/SC.

//Forwarded by Order//

Section Officer 14.7.2022
14/7/2022